SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:00AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 691 Const Calendar Day: 162 Date: 13-Nov-2012 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70
Precipitation Condition Partly Cloud

Working Day If no, explain:

Di ary: Dispute
General Comments
Partly cloudy and cool =
GENERAL:
0700 hrs site visit
*Email review
*Diary work
Hinge AE:
*The second night shift was last night at Hinge AE. See Parvis Jalali’s diary for details on this operation.
SKYWAY: North Hinge Pipe Beam: Support D has shims in all eight bearings. Support C has shims in five
of the eight bearings. South Hinge Pipe Beam: Support D has shims in all eight bearings. Support C has
shims in six of the eight bearings. SAS: No shims in any bearings yet.
*There are two laborers on site making formwork for the grouting operation that will happen once the Hinge
Pipe Beams are locked in by the bearings and shims.
Hinge KW:
*No work here today.
Hinge KE:
*SDI is on site from the YBITS contract for final grouting of stressing tendons.
*One worker for Conco continues to chip pour-back concrete: Pat Finley.
*Four workers from Conco are installing soffit forms on the Falsework: Rafael Gomez, Rafael Onate,
Ricardo Vera, and Marcus McDowell.
West Jacking Saddle:
*No work here today.
No overtime accrued today.
CCO0-208 Bid Iltem: 001 0-HKC-000.208 Hinge K Coordination
CONCO PUMPING
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: CONCO PUMPING
Carpenter APP Rafael Onate 8.00 0.00 0.00 8.00 D
Carpenter JNM Pat Finley 8.00 0.00 0.00 8.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 691  Date: 13-Nov-2012 Tuesday
Diary: Dispute
General Comments 001 0-HKC-000.208

[]

| observed two workers chipping at the Stressing diaphragm of the YBITS contract because of rock
pockets.
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